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ARAPAHOE COUNTY UTILITY COORDINATION MEETING
MINUTES FOR MEETING 2016-3

Thursday November 17, 2016 at 11 AM  --  PWD Arapahoe Room, 6954 S. Lima St

1. Utility Business Items

A. Water & Sanitation Companies – Willows Water in attendance
B. Xcel Energy –
C. Telecommunications Companies –
D.  IREA –
E. SEMSWA  - work on Piney Creek
F. CDOT – Provided a list of projects, thank you

Project Name                                                                Engineer

A.  Proposed Sidewalk and Drainage Project on S. Dahlia St.           (Mark Brown)
Vassar Ave to Dahlia Lane: Project is on hold; no existing storm sewer outfall. Road and Bridge is
scheduled to overlay area and widen shoulders in 2017.

B. Quincy Ave/Gun Club Rd Intersection______________________ (Jon Williams)
Quincy Ave. and Gun Club Rd. intersection has received Federal funding and is in Design. Working
through design right now. Construction planned to begin in 2018.

C. Iliff Avenue Corridor – Parker Rd. to Quebec                                   (Art Negretti)
FIR Dec 6, ROW acquisition to begin in 2017.

D. Yale Ave/Holly St.  Intersection Improvements       (Irene Valenzuela) & (Mark Brown)
Preliminary (30%) Design complete. Project shelved as Denver funding is uncertain.  The County
would like to complete the final design in 2017-2018 and see construction in 2019 and completion by 2020.

E. Quebec Way Trailhead                                                                (Irene Valenzuela)
Yosemite – Quebec Way: north of Evans Avenue installation of sidewalk and curb, trailhead parking lot,
and trail connections to the existing Highline Canal Trail.  This is under construction and due to be completed
by December 2nd.

F.  2016 Concrete Replacement                                                    (David Beard R&B)
Concrete  replacement work completed for  2016. 2017 concrete repairs will be performed in the Spring
of 2017.

G.  2016 Asphalt Rehab                                                               (Kris Chesonis R&B)
Asphalt project completed. Draft of Maintenance Plan provided at meeting by Jim Katzer.

H. Quincy widening between E470 &  Copperleaf Blvd.     (Brian Love)/James Beall
Substantially complete.
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I. Construction Updates                                                                               (Jim Katzer)
Anyone can go on the County’s website and sign up under “Notify Me” to receive construction updates. 
www.arapahoegov.com/notifyme

Other projects:

Development Projects:
Project Name                          Location

Mineral Self Storage  Mineral and Jordan
Platte Canyon Villas Platte Canyon and Bowles
Sky Ranch Airpark and I-70
Prosper Watkins and I-70
Sky Mark Mississippi and Ulster
Saddle Rock (Tall Grass) sf Malta and Quincy
Tallgrass ER Quincy and Picadilly
Quincy II Solar Gardens Quincy and Watkins
Rush Creek 345 KV CR 18 and CR 221
Pawnee Daniels Pk 345 KV Gun Club and Quincy
Copperleaf Senior Living Copperleaf and Quincy
DV 5 Olymic Metals Potomac and Chambers
Inverness 61 Inverness Dr West/I-25
Illif Ave Townhomes Illiff and Wabash
Illif Ave SF Illiff and Yosemite
Xenia Townhomes Xenia and Mississippi
Falling Water Beller and Mexico
Denver Jewish Senior Living Wabash and Illiff
Cherry Tree Estates Quebec and CC Drive
DV Lstre Business Broncos and Adams Aircraft
Strasburg Station Piggot and Colfax

1.         New Business – 
Road and Bridge is drafting a procedure on how manhole adjustments will be billed and how much each 
adjustment will cost.  A proposal will be brought to the next meeting. 

2. Old Business –
Polonia asked, please when you are done working, remove all traffic control devices.
Jim Katzer expressed thanks to Oleg and ACWAA for their cooperation in repairing the water main break 
that had occurred under brand new overlay.  The repair was made and overlay redone, work looks good. 
Art asked Pascal if there were any design meetings on  21184, Pascal said no, but took contact info for Art 
to pass Art’s question along to the designer.
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CDOT Projects in Arapahoe County:

18999 CDOT (C-470 / I-25 to Kipling - Toll Lanes) Design process.  Small portion in Arapahoe County.

 

19192 CDOT (E. Arapahoe Rd./I-25 - Reconstruction) CMGC Design process.  All in Arapahoe County.  Ad 1-

29-16. CMGC project. Utility coordination ongoing.  

 

20318 CDOT (E 6th Avenue – Aurora) – Overlay, ramps, bridge repairs and traffic signals upgrade from 
Potomac St to Airport Blvd, Design – Construction – 2017.
 

20473 CDOT - US 85 Hampden to Florida Resurfacing - AD date December 2016.
 

20511 CDOT - SH 177 Resurfacing - AD TBD.
 

20561 CDOT (US36 / Strasburg to Byers - Overlay) In Design. All in Arapahoe County. AD December 2016.
  

20821 CDOT (Colfax / Peoria to Sable - Overlay) In Design. All in Arapahoe County. AD TBD.
 

20878 CDOT (Traffic signal replacement) Design process. Portions in Arapahoe County. AD December 2016.
 

21153 CDOT - PEL SH 79 near the town of Bennett.  Grade Separation at the RR, Environmental Study and 

Design.
 

21184 CDOT - SH 83 Parker Rd. Lighting Project - AD TBD
 

Regards,

--

Pascal Maurin

Utility Project Manager
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